	1	Task 🕌 Mode	Task Name	Duration 💂	Start 🕌	Finish 🕌	Predecessors 🕌	1   Dec '11   Jan '12   Feb '12   Mar '12   Apr '12   May '12   Jun   13   20   27   04   11   18   25   01   08   15   22   29   05   12   19   26   04   11   18   25   01   08   15   22   29   06   13   20   27   03
1		3	☐ Phase 1 - Project Initation	23 days	Thu 01/12/11	Mon 02/01/12		
2		3	generate Project Idea	3 days	Thu 01/12/11	Mon 05/12/11		
3		3	Discuss project ideas	1 day	Tue 06/12/11	Tue 06/12/11	2	<b>                                    </b>
4		3	Generate questionaire	4 days	Wed 07/12/11	Mon 12/12/11	3	<b> </b>   <b> </b>
5		3	Client Meeting	1 day	Tue 13/12/11	Tue 13/12/11	4	
6		3	Create PID	14 days		Mon 02/01/12		
7		3	☐ Phase 2 - Design Artefact	39 days		Fri 24/02/12		
8		3	Design Interface	14 days	Tue 03/01/12	Fri 20/01/12	6	
9		3	Design Program Flow	7 days	Mon 23/01/12	Tue 31/01/12	8	
10		3	Use Case Diagrams	7 days	Wed 01/02/12	Thu 09/02/12	9	<mark>                                     </mark>
11		3	Extended Use Case Descriptions	7 days	Fri 10/02/12	Mon 20/02/12	10	
12		3	Client Meeting	1 day	Tue 21/02/12	Tue 21/02/12	11	
13		B	Review Designs and Submit	3 days	Wed 22/02/12	Fri 24/02/12	12	
14		3	Phase 3 - Implementing the Artefact	36 days?	Mon 27/02/12	Mon 16/04/12	7	
15		3	Choose Design	1 day	Mon 27/02/12	Mon 27/02/12		
16		3	☐ Create Prototype	35 days		Fri 13/04/12		<b>↓</b>
17		3	Create Interface	14 days	Mon 27/02/12	Thu 15/03/12		
18		3	Create DataStore	7 days	Fri 16/03/12	Mon 26/03/12	17	
19		3	Create Backend	14 days	Tue 27/03/12	Fri 13/04/12	18	
20		3	Meeting with Client	1 day?	Mon 16/04/12	Mon 16/04/12	16	
21		3	☐ Phase 4 - Verification and Validation	11 days	Tue 17/04/12	Tue 01/05/12	14	
22		3	Producing a Test Plan	2 days	Tue 17/04/12	Wed 18/04/12		
23		3	Carry Out Testing	4 days	Thu 19/04/12	Tue 24/04/12	22	∥
24		3	Analyse Data	2 days	Wed 25/04/12	Thu 26/04/12	23	il i
25		3	Meeting with Client	1 day	Fri 27/04/12	Fri 27/04/12	24	i i i i i i i i i i i i i i i i i i i
26		3	Compare Program with PID and Outcome of Meeting	2 days	Mon 30/04/12	Tue 01/05/12	25	
27		-	□ Phase 5 - Closing the Project	28 days	Wed 02/05/12	Fri 08/06/12	21	
28		3	Project Clousre Document	14 days	Wed 02/05/12	Mon 21/05/12	26	
29		3	Generate a User Guide	14 days	Tue 22/05/12	Fri 08/06/12	28	